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Cost Type # 1 2 3 4 5 6 7 8 9

Cost Type Name: MATERIAL LABOR EQUIP SUBCON OTHER ADMIN RENTAL TRUCKING TOTAL % HOURS

EQUIPMENT

1000.000 GENERAL REQUIREMENTS DIVISION: 1  General Requirements
Budget 1,834.00 1,834.00

Cost 8,228.66 15,512.97 23,741.63 1,295 % 272

Remaining -8,228.66 -15,512.97 1,834.00 -21,907.63 -272

1020.000 Contingency DIVISION: 1  General Requirements
Budget 6,000.00 6,000.00

Remaining 6,000.00 6,000.00

1310.000 Permits DIVISION: 1  General Requirements
Budget 332,577.80 332,577.80

Remaining 332,577.80 332,577.80

1510.000 Temp. Utilities DIVISION: 1  General Requirements
Budget 3,169.00 3,169.00

Remaining 3,169.00 3,169.00

DIVISION TOTALS: 1  General Requirements

Budget 341,746.80 1,834.00 343,580.80

Cost 8,228.66 15,512.97 23,741.63 272

Remaining -8,228.66 326,233.83 1,834.00 319,839.17 -272

2000.000 SITE WORK DIVISION: 2  Site Work
Budget 168,970.00 168,970.00

Cost 88,500.00 88,500.00 52 %

Remaining 168,970.00 -88,500.00 80,470.00

2300.000 Excavation/Export/Fill DIVISION: 2  Site Work
Budget 5,749.00 5,749.00

Cost 5,741.25 5,741.25 100 %

Remaining 5,749.00 -5,741.25 7.75
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2900.000 Landscaping DIVISION: 2  Site Work
Budget 12/30/2015 11,004.00 11,004.00 ppen Motel

Remaining 11,004.00 11,004.00

DIVISION TOTALS: 2  Site Work
Budget 12/30/2015 185,723.00 185,723.00 ppen Motel

Cost 94,241.25 94,241.25

Remaining 185,723.00 -94,241.25 91,481.75

3000.000 CONCRETE DIVISION: 3  Concrete
Cost 19,045.40 19,045.40 %

Remaining -19,045.40 -19,045.40

3100.000 Foundation Formwork DIVISION: 3  Concrete
Budget 5,783.00 18,438.00 24,221.00 329

Cost 14,080.45 14,080.45 58 %

Remaining 5,783.00 18,438.00 -14,080.45 10,140.55 329

3200.000 Foundation Reinforcement DIVISION: 3  Concrete
Budget 2,378.00 25,720.00 28,098.00 536

Cost 9,410.87 9,410.87 33 %

Remaining 2,378.00 25,720.00 -9,410.87 18,687.13 536

3300.000 Foundation Cast-in-Place DIVISION: 3  Concrete
Budget 133,583.00 42,919.00 22,057.00 198,559.00 895

Cost 136,984.97 136,984.97 69 %

Remaining 133,583.00 42,919.00 22,057.00 -136,984.97 61,574.03 895

3340.000 Slab Prep DIVISION: 3  Concrete
Budget 1,143.00 3,360.00 4,503.00 60

Remaining 1,143.00 3,360.00 4,503.00 60
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3350.000 Slab Cast-in-Place DIVISION: 3  Concrete
Budget 1,458.00 2,592.00 4,050.00 54

Remaining 1,458.00 2,592.00 4,050.00 54

DIVISION TOTALS: 3  Concrete
Budget 144,345.00 93,029.00 22,057.00 259,431.00 1,874

Cost 179,521.69 179,521.69

Remaining 144,345.00 93,029.00 22,057.00 -179,521.69 79,909.31 1,874

DIVISION TOTALS: 4  Masonry

DIVISION TOTALS: 5  Metals

6100.000 Rough Framing DIVISION: 6  Wood & Plastics
Budget 703.00 703.00

Cost 364.80 364.80 52 %

Remaining 703.00 -364.80 338.20

6110.000 Sub-Floor Framing DIVISION: 6  Wood & Plastics
Budget 90,552.00 88,704.00 179,256.00 1,584

Cost 8,783.23 52,624.90 61,408.13 34 % 336

Remaining 90,552.00 79,920.77 -52,624.90 117,847.87 1,216

6120.000 Wall Framing DIVISION: 6  Wood & Plastics
Budget 20,966.00 38,059.00 59,025.00 680

Cost 616.32 10,699.94 13,393.50 24,709.76 42 % 416

Remaining 20,349.68 27,359.06 -13,393.50 34,315.24 264

6130.000 Roof Framing DIVISION: 6  Wood & Plastics
Budget 51,806.00 12,700.00 64,506.00 200

Cost 17,982.97 2,470.60 480.00 11,378.80 32,312.37 52 % 88

Remaining 33,823.03 10,229.40 -480.00 -11,378.80 32,193.63 104
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6150.000 Siding & Exterior Trim DIVISION: 6  Wood & Plastics
Budget 667.00 1,935.00 2,602.00 35

Cost 78.58 235.11 152.39 466.08 18 % 8

Remaining 588.42 1,699.89 -152.39 2,135.92 27

6200.000 Finish Carpentry DIVISION: 6  Wood & Plastics
Budget 4,064.00 9,022.00 56,600.00 69,686.00 161

Cost 576.58 576.58 1 % 32

Remaining 4,064.00 8,445.42 56,600.00 69,109.42 129

6700.000 Rough Hardware DIVISION: 6  Wood & Plastics
Budget 3,188.00 3,188.00

Cost 71.41 1,570.17 1,641.58 51 %

Remaining 3,116.59 -1,570.17 1,546.42

DIVISION TOTALS: 6  Wood & Plastics

Budget 171,946.00 150,420.00 56,600.00 378,966.00 2,660

Cost 18,749.28 22,765.46 480.00 79,484.56 121,479.30 880

Remaining 153,196.72 127,654.54 -480.00 56,600.00 -79,484.56 257,486.70 1,740

7200.000 Insulation DIVISION: 7  Thermal/Moisture Protection
Budget 17,698.00 17,698.00

Cost 1,979.00 2,500.00 4,479.00 25 %

Remaining 15,719.00 -2,500.00 13,219.00

7300.000 Roofing DIVISION: 7  Thermal/Moisture Protection
Budget 44,860.00 44,860.00

Cost 7,240.00 7,240.00 16 %

Remaining 37,620.00 37,620.00
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DIVISION TOTALS: 7  Thermal/Moisture Protection

Budget 62,558.00 62,558.00

Cost 9,219.00 2,500.00 11,719.00

Remaining 53,339.00 -2,500.00 50,839.00

8100.000 Metal Doors & Frames DIVISION: 8  Doors & Windows
Budget 30,255.00 4,974.00 35,229.00 90

Cost 4,826.77 288.32 34.00 5,149.09 15 % 16

Remaining 25,428.23 4,685.68 -34.00 30,079.91 74

8300.000 Special Doors DIVISION: 8  Doors & Windows
Budget 12.00 270.00 282.00 6

Cost 802.50 4.00 806.50 286 %

Remaining -790.50 270.00 -4.00 -524.50 6

8500.000 Windows DIVISION: 8  Doors & Windows
Budget 20,556.00 8,812.00 29,368.00 156

Cost 4,155.30 712.23 44.11 4,911.64 17 % 32

Remaining 16,400.70 8,099.77 -44.11 24,456.36 108

8700.000 Hardware-Door & Window DIVISION: 8  Doors & Windows
Budget 1,345.00 1,345.00

Cost 0.03 0.03 %

Remaining 1,344.97 1,344.97

DIVISION TOTALS: 8  Doors & Windows

Budget 52,168.00 14,056.00 66,224.00 252

Cost 9,784.60 1,000.55 82.11 10,867.26 48

Remaining 42,383.40 13,055.45 -82.11 55,356.74 188

9000.000 FINISHES DIVISION: 9  Finishes
Cost 46,870.00 46,870.00 %

Remaining -46,870.00 -46,870.00
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9100.000 Stucco DIVISION: 9  Finishes
Budget 12/30/2015 112,800.00 112,800.00 ppen Motel

Remaining 112,800.00 112,800.00

9250.000 Gypsum Board DIVISION: 9  Finishes
Budget 55,980.00 55,980.00

Cost 348.00 348.00 1 %

Remaining -348.00 55,980.00 55,632.00

9300.000 Ceramic Tile DIVISION: 9  Finishes
Budget 22,070.00 22,070.00

Remaining 22,070.00 22,070.00

9680.000 Carpet DIVISION: 9  Finishes
Budget 87,750.00 37,570.00 125,320.00

Remaining 87,750.00 37,570.00 125,320.00

9900.000 Painting DIVISION: 9  Finishes
Budget 42,123.00 42,123.00

Cost 8,813.00 8,813.00 21 %

Remaining 33,310.00 33,310.00

DIVISION TOTALS: 9  Finishes
Budget 87,750.00 12/30/2015 270,543.00 358,293.00 ppen Motel

Cost 348.00 55,683.00 56,031.00

Remaining 87,750.00 -348.00 214,860.00 302,262.00

DIVISION TOTALS: 10  Specialties

DIVISION TOTALS: 11  Equipment

DIVISION TOTALS: 12  Furnishings
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DIVISION TOTALS: 13  Special Construction

DIVISION TOTALS: 14  Conveying Systems

15100.000 Plumbing DIVISION: 15  Mechanical
Budget 106,426.00 106,426.00

Cost 6,940.00 20,029.00 26,969.00 25 %

Remaining 99,486.00 -20,029.00 79,457.00

15700.000 HVAC DIVISION: 15  Mechanical
Budget 76,650.00 76,650.00

Cost 6,150.00 6,150.00 8 %

Remaining 70,500.00 70,500.00

DIVISION TOTALS: 15  Mechanical
Budget 183,076.00 183,076.00

Cost 13,090.00 20,029.00 33,119.00

Remaining 169,986.00 -20,029.00 149,957.00

16000.000 ELECTRICAL DIVISION: 16  Electrical
Cost 4,925.00 4,925.00 %

Remaining -4,925.00 -4,925.00

16100.000 Electrical Wiring DIVISION: 16  Electrical
Budget 106,376.00 106,376.00

Cost 75.00 75.00 %

Remaining -75.00 106,376.00 106,301.00

DIVISION TOTALS: 16  Electrical
Budget 106,376.00 106,376.00

Cost 75.00 4,925.00 5,000.00

Remaining -75.00 106,376.00 -4,925.00 101,376.00
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DIVISION TOTALS: 20  Equipment Costs

JOB TOTALS:
Budget 456,209.00 257,505.00 886,933.00 341,746.80 1,834.00 1,944,227.80 4,786

Cost 28,608.88 31,994.67 828.00 77,992.00 396,296.58 535,720.13 27.55 % 1,200

Remaining 427,600.12 225,510.33 -828.00 808,941.00 -54,549.78 1,834.00 1,408,507.67 3,530
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