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1000.000 - GENERAL REQUIREMENT

Hours 0.00 0.00 0.00 0.00 0.00 272.00 0.00 272.00 0.00 0.00

Labor 0.00 0.00 0.00 0.00 0.00 8,228.66 0.00 8,228.66 0.00 0.00 0.00 5,984.00 0.00 30.25

Other 0.00 0.00 0.00 0.00 0.00 15,512.97 0.00 15,512.97 0.00 0.00 0.00

U-6 1,834.00 0.00 0.00 1,834.00 0.00 0.00 0.00 1,834.00 0.00 0.00 0.00

1000.000 - GENERAL REQUIREMENT 1,834.00 1,834.00 23,741.63 1,294.53 23,741.63

1020.000 - Contingency

Other 6,000.00 0.00 0.00 6,000.00 0.00 0.00 0.00 6,000.00 0.00 0.00 0.00

1020.000 - Contingency 6,000.00 6,000.00 6,000.00 6,000.00

1310.000 - Permits

Other 332,577.80 0.00 0.00 332,577.80 0.00 0.00 0.00 332,577.80 0.00 0.00 0.00

1310.000 - Permits 332,577.80 332,577.80 332,577.80 332,577.80

1510.000 - Temp. Utilities

Other 3,169.00 0.00 0.00 3,169.00 0.00 0.00 0.00 3,169.00 0.00 0.00 0.00

1510.000 - Temp. Utilities 3,169.00 3,169.00 3,169.00 3,169.00

2000.000 - SITE WORK

Subcontract 168,970.00 0.00 0.00 168,970.00 0.00 0.00 0.00 168,970.00 0.00 168,970.00 168,970.00

Other 0.00 0.00 0.00 0.00 0.00 88,500.00 0.00 88,500.00 0.00 0.00 0.00

2000.000 - SITE WORK 168,970.00 168,970.00 88,500.00 52.38 168,970.00 168,970.00 80,470.00 337,940.00

12 

2019 JOB: 201  Trappen Motel 

Original Contract: 

Original Estimate: 

Original Gross Profit: 

Change Orders Est: 

Change Orders G.P. %: 

Current Contract: 

Current Estimate: 

Current G.P. %: 

Change Orders Gross Profit: 

Percent Complete: 

599,373.62 

2,925.00 

26,688.20 

1,944,227.80 

1,970,916.00 

755,639.12 

-212,565.22 

27.55 

75,563.92 

543,073.90 

1,865.00 

535,720.13 

1,967,991.00 

1,942,362.80 

1,060.00 

36.24 

26,688.20 

1.35 Net Cash Flow: 

Retainage: 

Billed to Date: 

Over/Under Billed: 

Earned Revenue: 

Post Year: 

Period: 

Current Gross Profit: 

0.00 Pending Change Orders: 

Cost to Date: 

Change Orders: 

1.35 Original G.P. %: 

CONTRACT & CHANGE ORDERS 

COSTS 

REVENUE 

Paid to Date: 

63,653.49 

PM/Supervisor: 

Estimator: 

52 - Hugh Sanchez 

Salesperson: 0 -  

5 - Michael Brown 

(Rev Paid - Cost to Date) 
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2300.000 - Excavation/Export/F
Subcontract 5,749.00 0.00 0.00 5,749.00 0.00 0.00 0.00 5,749.00 0.00 5,741.25 5,741.25

Other 0.00 0.00 0.00 0.00 0.00 5,741.25 0.00 5,741.25 0.00 0.00 0.00

36.2393162393162 5,749.00 2,925.00 5,750.35 7,760.25 127.42 5,741.25 5,741.25 7.75 11,490.25

2900.000 - Landscaping

Subcontract 11,004.00 0.00 0.00 11,004.00 0.00 0.00 0.00 11,004.00 0.00 17,004.00 17,004.00

2900.000 - Landscaping 11,004.00 11,004.00 17,004.00 17,004.00 11,004.00 28,008.00

3000.000 - CONCRETE

Other 0.00 0.00 0.00 0.00 0.00 19,045.40 0.00 19,045.40 0.00 0.00 0.00

3000.000 - CONCRETE 19,045.40 19,045.40

3100.000 - Foundation Formwork

Hours 329.00 0.00 0.00 329.00 0.00 0.00 0.00 329.00 0.00 0.00

Material 5,783.00 0.00 0.00 5,783.00 0.00 0.00 0.00 5,783.00 0.00 0.00 0.00

Labor 18,438.00 0.00 0.00 18,438.00 0.00 0.00 0.00 18,438.00 0.00 0.00 0.00 0.00 56.04 0.00

Other 0.00 0.00 0.00 0.00 0.00 14,080.45 0.00 14,080.45 0.00 0.00 0.00

3100.000 - Foundation Formwork 24,221.00 24,221.00 14,080.45 58.13 10,140.55 24,221.00

3200.000 - Foundation Reinforc

Hours 536.00 0.00 0.00 536.00 0.00 0.00 0.00 536.00 0.00 0.00

Material 2,378.00 0.00 0.00 2,378.00 0.00 0.00 0.00 2,378.00 0.00 0.00 0.00

Labor 25,720.00 0.00 0.00 25,720.00 0.00 0.00 0.00 25,720.00 0.00 0.00 0.00 0.00 47.99 0.00

Other 0.00 0.00 0.00 0.00 0.00 9,410.87 0.00 9,410.87 0.00 0.00 0.00

3200.000 - Foundation Reinforc 28,098.00 28,098.00 9,410.87 33.49 18,687.13 28,098.00

3300.000 - Foundation Cast-in-

Hours 895.00 0.00 0.00 895.00 0.00 0.00 0.00 895.00 0.00 0.00

Material 133,583.00 0.00 0.00 133,583.00 0.00 0.00 0.00 133,583.00 0.00 0.00 0.00

Labor 42,919.00 0.00 0.00 42,919.00 0.00 0.00 0.00 42,919.00 0.00 0.00 0.00 0.00 47.95 0.00

Subcontract 22,057.00 0.00 0.00 22,057.00 0.00 0.00 0.00 22,057.00 0.00 22,047.30 22,047.30

Other 0.00 0.00 0.00 0.00 0.00 136,984.97 0.00 136,984.97 0.00 0.00 0.00

3300.000 - Foundation Cast-in- 198,559.00 198,559.00 136,984.97 68.99 22,047.30 22,047.30 61,574.03 220,606.30

Period: 

Post Year: 

12 

2019 
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3340.000 - Slab Prep
Hours 60.00 0.00 0.00 60.00 0.00 0.00 0.00 60.00 0.00 0.00

Material 1,143.00 0.00 0.00 1,143.00 0.00 0.00 0.00 1,143.00 1,802.74 0.00 1,802.74

Labor 3,360.00 0.00 0.00 3,360.00 0.00 0.00 0.00 3,360.00 0.00 0.00 0.00 0.00 56.00 0.00

3340.000 - Slab Prep 4,503.00 4,503.00 2,019.00 1,802.74 1,802.74 4,503.00 6,305.74

3350.000 - Slab Cast-in-Place

Hours 54.00 0.00 0.00 54.00 0.00 0.00 0.00 54.00 0.00 0.00

Material 1,458.00 0.00 0.00 1,458.00 0.00 0.00 0.00 1,458.00 1,560.00 0.00 1,560.00

Labor 2,592.00 0.00 0.00 2,592.00 0.00 0.00 0.00 2,592.00 0.00 0.00 0.00 0.00 48.00 0.00

3350.000 - Slab Cast-in-Place 4,050.00 4,050.00 1,560.00 1,560.00 4,050.00 5,610.00

6100.000 - Rough Framing

Material 703.00 0.00 0.00 703.00 0.00 0.00 0.00 703.00 360.00 0.00 360.00

Other 0.00 0.00 0.00 0.00 0.00 364.80 0.00 364.80 0.00 0.00 0.00

6100.000 - Rough Framing 703.00 703.00 364.80 51.89 360.00 360.00 338.20 1,063.00

6110.000 - Sub-Floor Framing

Hours 1,584.00 0.00 0.00 1,584.00 0.00 336.00 21.21 1,584.00 0.00 0.00

Material 90,552.00 0.00 0.00 90,552.00 0.00 0.00 0.00 90,552.00 45,029.47 0.00 45,029.47

Labor 88,704.00 0.00 0.00 88,704.00 0.00 8,783.23 9.90 88,704.00 0.00 0.00 0.00 5,592.00 56.00 26.14

Other 0.00 0.00 0.00 0.00 0.00 52,624.90 0.00 52,624.90 0.00 0.00 0.00

6110.000 - Sub-Floor Framing 179,256.00 179,256.00 61,408.13 34.26 45,029.47 45,029.47 117,847.87 224,285.47

6120.000 - Wall Framing

Hours 680.00 0.00 0.00 680.00 0.00 416.00 61.18 680.00 0.00 0.00

Material 20,966.00 0.00 0.00 20,966.00 0.00 616.32 2.94 20,966.00 11,482.19 0.00 11,482.19

Labor 38,059.00 0.00 0.00 38,059.00 0.00 10,699.94 28.11 38,059.00 0.00 0.00 0.00 6,968.00 55.97 25.72

Other 0.00 0.00 0.00 0.00 0.00 13,393.50 0.00 13,393.50 0.00 0.00 0.00

6120.000 - Wall Framing 59,025.00 59,025.00 24,709.76 41.86 11,482.19 11,482.19 34,315.24 70,507.19

6130.000 - Roof Framing

Period: 

Post Year: 

12 

2019 
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Hours 200.00 0.00 25.00 225.00 0.00 88.00 39.11 225.00 25.00 25.00

Material 51,441.00 0.00 365.00 51,806.00 0.00 17,982.97 34.71 51,806.00 41,182.89 365.00 41,547.89

Labor 11,200.00 0.00 1,500.00 12,700.00 0.00 2,470.60 19.45 12,700.00 0.00 1,500.00 1,500.00 1,616.00 56.44 28.08

Equipment 0.00 0.00 0.00 0.00 0.00 480.00 0.00 480.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 11,378.80 0.00 11,378.80 0.00 0.00 0.00

6130.000 - Roof Framing 62,641.00 1,865.00 64,506.00 34,331.37 50.09 41,182.89 1,865.00 43,047.89 32,193.63 107,553.89

6150.000 - Siding & Exterior T
Hours 35.00 0.00 0.00 35.00 0.00 8.00 22.86 35.00 0.00 0.00

Material 667.00 0.00 0.00 667.00 0.00 78.58 11.78 667.00 523.27 0.00 523.27

Labor 1,935.00 0.00 0.00 1,935.00 0.00 235.11 12.15 1,935.00 0.00 0.00 0.00 144.00 55.29 29.39

Other 0.00 0.00 0.00 0.00 0.00 152.39 0.00 152.39 0.00 0.00 0.00

6150.000 - Siding & Exterior T 2,602.00 2,602.00 466.08 17.91 523.27 523.27 2,135.92 3,125.27

6200.000 - Finish Carpentry
Hours 161.00 0.00 0.00 161.00 0.00 32.00 19.88 161.00 0.00 0.00

Material 4,064.00 0.00 0.00 4,064.00 0.00 0.00 0.00 4,064.00 4,067.94 0.00 4,067.94

Labor 9,022.00 0.00 0.00 9,022.00 0.00 576.58 6.39 9,022.00 0.00 0.00 0.00 384.00 56.04 18.02

Subcontract 56,600.00 0.00 0.00 56,600.00 0.00 0.00 0.00 56,600.00 0.00 56,600.00 56,600.00

6200.000 - Finish Carpentry 69,686.00 69,686.00 576.58 0.83 4,067.94 56,600.00 60,667.94 69,109.42 130,353.94

6700.000 - Rough Hardware
Material 3,188.00 0.00 0.00 3,188.00 0.00 71.41 2.24 3,188.00 1,714.44 0.00 1,714.44

Other 0.00 0.00 0.00 0.00 0.00 1,570.17 0.00 1,570.17 0.00 0.00 0.00

6700.000 - Rough Hardware 3,188.00 3,188.00 1,641.58 51.49 1,714.44 1,714.44 1,546.42 4,902.44

7200.000 - Insulation

Subcontract 17,698.00 0.00 0.00 17,698.00 0.00 1,979.00 11.18 17,698.00 0.00 17,698.00 17,698.00

Other 0.00 0.00 0.00 0.00 0.00 2,500.00 0.00 2,500.00 0.00 0.00 0.00

7200.000 - Insulation 17,698.00 17,698.00 4,479.00 25.31 17,698.00 17,698.00 13,219.00 35,396.00

7300.000 - Roofing

Subcontract 44,860.00 0.00 0.00 44,860.00 0.00 7,240.00 16.14 44,860.00 0.00 44,860.00 44,860.00

7300.000 - Roofing 44,860.00 44,860.00 7,240.00 16.14 44,860.00 44,860.00 37,620.00 89,720.00

Period: 

Post Year: 

12 

2019 



Managed Rite Construction 

13-4-0 [Private] 5 Page  

06-01-01-31 Job Status Report-9n 

07/08/2020 Report 

T O T A L   C O M M I T T E D    C O S T S Total Actual + C R E W   R A T E S *

Remaining

Total Remaining Projected &

C   H   A N   G   E   S New Period Actual % Proj'd Projected Committed Gross

Cost Code Budget Open Approved Budget Costs Costs Used Costs All POs All Subs Total Cost Cost Wages Budget Actual

8100.000 - Metal Doors & Frame
Hours 90.00 0.00 0.00 90.00 0.00 16.00 17.78 90.00 0.00 0.00

Material 30,255.00 0.00 0.00 30,255.00 0.00 4,826.77 15.95 30,255.00 30,217.00 0.00 30,217.00

Labor 4,974.00 0.00 0.00 4,974.00 0.00 288.32 5.80 4,974.00 0.00 0.00 0.00 192.00 55.27 18.02

Other 0.00 0.00 0.00 0.00 0.00 34.00 0.00 34.00 0.00 0.00 0.00

8100.000 - Metal Doors & Frame 35,229.00 35,229.00 7,168.09 14.62 30,217.00 30,217.00 30,079.91 65,446.00

8300.000 - Special Doors
Hours 6.00 0.00 0.00 6.00 0.00 0.00 0.00 6.00 0.00 0.00

Material 12.00 0.00 0.00 12.00 0.00 802.50 6,687.50 802.50 2,254.00 0.00 2,254.00

Labor 270.00 0.00 0.00 270.00 0.00 0.00 0.00 270.00 0.00 0.00 0.00 0.00 45.00 0.00

Other 0.00 0.00 0.00 0.00 0.00 4.00 0.00 4.00 0.00 0.00 0.00

8300.000 - Special Doors 282.00 282.00 806.50 285.99 2,254.00 2,254.00 3,060.50

8500.000 - Windows
Hours 156.00 0.00 0.00 156.00 0.00 32.00 20.51 156.00 0.00 0.00

Material 20,556.00 0.00 0.00 20,556.00 0.00 4,155.30 20.21 20,556.00 20,532.99 0.00 20,532.99

Labor 8,812.00 0.00 0.00 8,812.00 0.00 712.23 8.08 8,812.00 0.00 0.00 0.00 496.00 56.49 22.26

Other 0.00 0.00 0.00 0.00 0.00 44.11 0.00 44.11 0.00 0.00 0.00

8500.000 - Windows 29,368.00 29,368.00 4,911.64 16.72 20,532.99 20,532.99 24,456.36 49,900.99

8700.000 - Hardware-Door & Win
Material 1,345.00 0.00 0.00 1,345.00 0.00 0.03 0.00 1,345.00 1,345.32 0.00 1,345.32

8700.000 - Hardware-Door & Win 1,345.00 1,345.00 0.03 0.00 1,345.32 1,345.32 1,344.97 2,690.32

9000.000 - FINISHES
Subcontract 0.00 0.00 0.00 0.00 0.00 46,870.00 0.00 46,870.00 0.00 0.00 0.00

9000.000 - FINISHES 46,870.00 46,870.00

9100.000 - Stucco
Subcontract 112,800.00 0.00 0.00 112,800.00 0.00 0.00 0.00 112,800.00 0.00 112,800.00 112,800.00

9100.000 - Stucco 112,800.00 112,800.00 112,800.00 112,800.00 112,800.00 225,600.00

9250.000 - Gypsum Board
Equipment 0.00 0.00 0.00 0.00 0.00 348.00 0.00 348.00 0.00 0.00 0.00

Subcontract 55,980.00 0.00 0.00 55,980.00 0.00 0.00 0.00 55,980.00 0.00 55,980.00 55,980.00

Period: 

Post Year: 

12 

2019 
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9250.000 - Gypsum Board 55,980.00 55,980.00 348.00 0.62 55,980.00 55,980.00 55,632.00 111,960.00

9300.000 - Ceramic Tile

Subcontract 22,070.00 0.00 0.00 22,070.00 0.00 0.00 0.00 22,070.00 0.00 22,070.00 22,070.00

9300.000 - Ceramic Tile 22,070.00 22,070.00 2,019.00 22,070.00 22,070.00 22,070.00 44,140.00

9680.000 - Carpet

Material 87,750.00 0.00 0.00 87,750.00 0.00 0.00 0.00 87,750.00 87,750.00 0.00 87,750.00

Subcontract 37,570.00 0.00 0.00 37,570.00 0.00 0.00 0.00 37,570.00 0.00 37,570.00 37,570.00

9680.000 - Carpet 125,320.00 125,320.00 87,750.00 37,570.00 125,320.00 125,320.00 250,640.00

9900.000 - Painting

Subcontract 42,123.00 0.00 0.00 42,123.00 0.00 8,813.00 20.92 42,123.00 0.00 42,123.00 42,123.00

9900.000 - Painting 42,123.00 42,123.00 8,813.00 20.92 42,123.00 42,123.00 33,310.00 84,246.00

15100.000 - Plumbing

Subcontract 106,426.00 0.00 0.00 106,426.00 0.00 6,940.00 6.52 106,426.00 0.00 106,426.00 106,426.00

Other 0.00 0.00 0.00 0.00 0.00 20,029.00 0.00 20,029.00 0.00 0.00 0.00

15100.000 - Plumbing 106,426.00 106,426.00 26,969.00 25.34 106,426.00 106,426.00 79,457.00 212,852.00

15700.000 - HVAC
Subcontract 76,650.00 0.00 0.00 76,650.00 0.00 6,150.00 8.02 76,650.00 0.00 76,650.00 76,650.00

15700.000 - HVAC 76,650.00 76,650.00 6,150.00 8.02 644.95 76,650.00 77,294.95 70,500.00 153,944.95

16000.000 - ELECTRICAL
Other 0.00 0.00 0.00 0.00 0.00 4,925.00 0.00 4,925.00 0.00 0.00 0.00

16000.000 - ELECTRICAL 4,925.00 4,925.00

16100.000 - Electrical Wiring
Material 0.00 0.00 0.00 0.00 0.00 75.00 0.00 75.00 0.00 0.00 0.00

Subcontract 106,376.00 0.00 0.00 106,376.00 0.00 0.00 0.00 106,376.00 0.00 106,376.00 106,376.00

16100.000 - Electrical Wiring 106,376.00 106,376.00 75.00 0.07 106,376.00 106,376.00 106,301.00 212,752.00

Period: 

Post Year: 

12 

2019 
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Totals: 1,942,362.80 4,790.00 1,944,229.15 545,815.13 250,467.20 894,780.55 1,145,247.751,501,780.20 3,182,748.08

Hours 4,786.00 25.00 4,811.00 1,200.00 5,083.00 25.00 25.00

Material 455,844.00 365.00 456,209.00 28,608.88 457,074.50 250,438.25 365.00 250,803.25

Labor 256,005.00 1,500.00 257,505.00 31,994.67 265,733.66 1,500.00 1,500.00 53.52 26.66

Equipment 828.00 828.00

Subcontract 886,933.00 886,933.00 77,992.00 933,803.00 892,915.55 892,915.55

Other 341,746.80 341,746.80 396,296.58 738,043.38

U-6 1,834.00 1,834.00 1,834.00

U-7

U-8

U-9

* CREW RATES: Budget $ / Budget Hours

Created byJim Schuett, 480-277-7550, jim@Sage100Reports.com. Actual $ / Actual Hours

Period: 

Post Year: 

12 

2019 


