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“DIiD YOU KNOW” NEWSLETTER OCTOBER 2020 ||PacE 1

WELCOME TO OUR NEWSLETTER

| MUST APOLOGIZE FOR NO SEPTEMBER NEWSLETTER!

H o Mid-August | had a cornea transplant in my left eye (my better eye).

« Didn’t realize it would take 5 weeks to be able to see decently.

e Worked using a magnifying glass to see the computer screen. Ugh!

« NOW, got new glasses and can see again. Yea!

So no September Newsletter. Also am so far behind on report writing,
Thanks for your patience. You have all been wonderful.

TREASURE YOUR BLESSINGS. ]’l«m
OICt. 28 + REPORT WRITING WEBINAR PG 1.5)
'é'e”;'ttlﬁg SIGN UP FOR A ONE-HOUR REPORT WRITING WEBINAR $75
o Tips & Tricks & DID YOUKNOW?  (rc 234
LEARN ABOUT SAGE 100 CONTRACTOR'S UNIQUE FEATURES
INSIDE SHOWS NEW DYNAMIC REPORT
THIS + PLATINUM MEMBERSHIP: (PG 9-70)
ISSUE DESCRIBES BENEFITS INCLUDING 30% DISCOUNT
+ CONTACT INFO PG 11)
CONTACT JIM WITH YOUR QUESTIONS, ANYTHING YOU NEED.

As a VIP Plafinum Member,
| just saved $375

30% off on 2 reports on
Sagel100Reports.com !
-Josh

J/o|IINBU|S

BECOME A VIP MEMBER TODAY! SEE PAGES 9-10
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Yim Schuett shows step by step how to write a custom report

WEDNESDAY, October 28, 2020

1:00 pm to 2:00 pm (Eastern Time)
12:00 pm to 1:00 pm (Central Time)
11:00 am to 12:00 pm (Mountain Time)
10:00 am to 11:00 am (Pacific Time)

. IN THIS WEBINAR:
Register

Using Sage 100 Contractor Report Writer,

Here

This report is a Payroll report
showing hours and dollars
by pay type (Regular, OT, etc.)
and also 2 columns for 401k payroll calculations.

This video is for the beginner and intermediate users
of the Sage Report Writer module.

Questions and Answers at end of webinar.
$75 per person.

Jim Schuett shows step by step how to write a custom report.

?/ope fo
see you
there!

Jim
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Tips & Tricks: Sage “Search Beports”

WANT TO FIND A PARTICULAR REPORT - <
LIKE REPORTS WITH "PHASES"? All these reports have the word "phase

somewhere in the report.

> 1 - General Ledger

> 2 - Accounting Reports (® Report Search Results
Go TO > 3 - Accounts Receivable
SAGE MENU 13-8 > 4 - Accounts Payable Report Title Menu
SEARCH REPORTS > 5 - Payroll Journal Transaction Record 1-3 General Ledger
> 6 - Project Management Recurring Receivable Record 3-11 Accounts Receivable
~—ENTER A WORD OR > 7 - Utilities Recurring Receivable Record~with Notes 3-11 Accounts Receivable
GROUP OF WORDS > 8 - Equipment Management Recurring Payable Record 4-6 Accounts Payable

> 9 - Estimating Recurring Payable Record~with Notes 4-6 Accounts Payable

CLICK SEARCH & > 10 - Scheduling Payroll Record~with Timecard Details 5-2-2 Payroll

WATCH THE 11 - Service Receivables Payroll Record~with Timecard Details and C... 5-2-2 Payroll
%12 - Inventory Payroll Record~by Employee; with Timecard... 5-2-2 Payroll

MAGIC HAPPEN! 4 Payroll Record~by Employee, with Timecard... 5-2-2 Payroll
1 - Financial Review Timecard Journal~Long 5-2-8 Payroll

FROM THIS LIST 2 - Project Review Timecard Journal~Long; with Notes 5-2-8 Payroll
YOU CAN 3 - Report Writer Timecard Journal~Long; by Employee 5-2-8 Payroll
RUN THE REPORT 4 - Report Printing Timecard Journal~Long; by Employee; with ... 5-2-8 Payroll
: imecard Journal~Long; Alpha 5-2-8 Payroll

AND OPEN 2OV Sy S Timecard Journal~Long; Alpha; with Notes 5-2-8 Payroll

6 - Report/Query Lists

MODIFY REPORT : Daily Payroll Report 5-5-1 Payroll
7 - Print Database Format : S
BT A TIT l Daily Payroll Report~with Notes 5-5-1 Payroll
| P | Daily PalrollRenart-by Employee, g 3:5-123adle. o0 emon.y
v
(® 13-8 Search Reports - X gpes
Job Income S.atement 6-1-4 Pruject Managem...
r Job Cost Totals~Land; by Job/Phase 6-1-6 Project Managem...
Enter key words to search for, or click "Show other search options" for Job Cost Totals~Land; Alpha; by Job/Phase 6-1-6 Project Managem...
more advanced options. The search results match on all entries and are P A and byiPh 6-1-11 Project M
not case sensitive. Surround entries by quotes to find literal blocks. B o G
: Proposal~Land; by Phase/Division 6-1-11 Project Manage...
Proposal~Land; by Phase; with Notes 6-1-11 Project Manage...
[phase l Proposal~Land; by Phase/Division; with Not... 6-1-11 Project Manage...
Show other search options Proposal~by Phase 6-1-11 Project Manage...
Proposal~by Phase/Division 6-1-11 Project Manage...
Help Search Cancel I 752 reports found I
T oL TOTOTS—LOTT TR, HIPIIﬂr L'I JOUOOF T 1ITa=sT L A | UrlUJELLI'UIﬂIIﬂHEIII---
Proposal~Land; by Phase 8-1-11 Project Manage...
Proposal-Land; by Phase/Division &-1-11 Project Manage...
Proposal~Land; by Phase: with Motes 8-1-11 Project Manage...
Proposal~Land; by Phase/Division; with Mot... 6-1-11 Project Manage...
Proposal~by Phase &-1-11 Project Manage...
Proposal~by Phase/Division &-1-11 Project Manage... v
732 reports found Modify Report J] | Fun Report
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N

Company Information

r Administration

Security 4
Repair Database

Contact Manager

Scheduled Reports Manager

I Alerts Manager |

About Alert Queries

email, dashboard or both.

You can:
Create new custom alerts
Import alerts
Edit existing custom alerts
Copy an existing custom alert
Delete a custom alert
Activate a custom alert (if there any existing
custom alerts that are disabled or snoozed)
Snooze a custom alert
Disable a custom alert
Click on Import to see sample queries.

Licensing »
(® 7-6 Alerts Manager | Sample uL pany-2015 | JIM-PC-8700\SAGE100CON g X
e Set up ALERT QUERIES
Alert Queries  Program Warning Subscriptions
My alert queries: I Tell me about Alert Queries | Create alerts for an
Alert Query Name Schedule Alert Method Status Last Ran Ne| | New & y
E ] circumstance needed.
Copy
Let
Sage 100 Contractor
. keep you informed.
Process my alert queries every day at v Activate Snooze
7 days
Email from | | | Emai Settings
Close
(@ Test Alert Output for ‘AR balances over 30 days old' | Sample Company-2015 | JIM-PC-8700\JAGE100CON [m] X
File Help
Description Type Date Sent From Alerts Manager
AR balances over 30 days old Query 10/03/2020  Jim-PC-8700\im

Mark as Read

Mark as Unread

Delete

These details are provided only as an example of the information you would see for an actual alert

Alert queries allow you to create a query that is executed automatically every day at a
specified time, with the defined results returned only when the query’s conditions are met.
You can choose to receive the alert notifications for any particular custom alert via

Row |Job |Invoice# Description |Invoice Date Balance
18¢
|1 |18 |186-001-Pd  Prog.Bill#1 |02/25/2015
|2 |186 |186-001-Ret Prog.Bill#1 | 02/25/2015 9,56934
3 186 |186-002-Pd  Prog.Bill#2 | 03/25/2015
e
| DrillDown

] Close
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Using the 6-8-1 Cost to Complete Module

The Cost to Complete module combines all cost codes used on a job, allowing you to see cost codes with
only budgets, or only job costs. You may also use the “% Actual” column to enter a true complete percentage.

r— ! B
17l 6-8-1 Cost to Complete | C: Sample Company ( 1. Selecta Job 0|6
File Edit Options Help
H 4 |186 - Williams Post Office P M A H Q& sl = |
Phase [0 - None v] Labor Burden
Row [Cost Code I Budget| Costto Datel % Compl % Actuall Cost to Compl Over/(Under) lUser Defined INotes -
1 2
2
3 [
4
5 -
Edited User Budget Cost to Date % Comp % Actual Cost to Comp Over/(Under)
0.00 0.00 0.00 0.00 0.00 0.00
User defined
2z

After selecting a Job (1), click on “Options” and click “Update” (2). This updates the Job with all the current
costs, budget numbers.

Then while still in “Options”, click “Calculate” (3), and choose “Percentage from Cost to Complete.” This one
time, it will calculate the current percentage and show it in the “% Actual” column.

In future, after updating, then enter in the correct percentage (if needed) into the “% Actual” column, then
“Calculate” by “Cost to Complete from Percentage” method.

Each cost code line also has Notes, and a User Defined column available.

e Y
7 6-8-1 Cost to Complete | C: Sample Company @E&
File Edit | Options | Help /
M 4 |186-) [ Calculate  » Cost to Complete from Percentage H Q4 sl 3
Update Percentage from Cost to Complete
Phase TU="TvomN® wowOr Burden
Row |Cost Code Budget| CosttoDate| % Compl % Actuall Cost to Compl Over/(Under) |User Defir ~
1 1000.000 - GENERAL REQUIREMENTS 69,942.00 39,14305 55.97 69,942.00
2 1020.000 -Contingency 3,50000 3,500.00
3 1310.000 - Permits 10,311.00 10,311.00
4 1510.000 - Temp. Utilities 796.00 77832 97.78 796.00
5 1520.000 - Field Office & Sheds 215.00
6 1540.000 - Mobilize & Demobilize 1,44600 878.90 60.78 1,446.00 i
= R O =c.ascoa e AR TR RTINS s
Edited User Budget Cost to Date % Comp % Actual Cost to Comp Over/(Under)
0.00 0.00 0.00 0.00 0.00 0.00
N 2
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$850
$595 ( After 30% Off )

e See your Progress Billings with the last 4 Application details by cost code.

e See the Subcontract details by cost code including change orders.

o See the Summary of Applications data that make up the charges, current & past.
See Next 3 Pages for Close Up of report’s vital sections.

[ PROJECT NAWE: | [ williams PostOffice ‘ Managed Rite Construction
| JOB NUMBER: NIEEG \ Progress Billing Project-At-A-Glance 6d
| PROJECT MANAGER: || 7 David Miller ‘ Application 7
| SUPERINTENDENT: | [ @ Ricnara C Moore | Period 08/25/2015
[ |
[CONTRACT|| SUBCONTRACTOR CONTRACT DATA| [CONTRACT || | [ PROGRESS BILLING APPLICATIONS
Contract SUB Original SUB TOTAL Variance ! PayApp PayApp PayApp PayApp | Retainage  Balance at
Estimate / Contract SUB- CHANGE ADJUSTED Buy-out / Completion
Cost Code Description G703 S0V Amourt CRDERS CONTRACT RCG & '=Zero
Job: 186 Williams Post Office 4 5 G 7
Change Order£ 102 1,000.00
1000.000 - GENERAL REQUIREMENT 52 252.00 53,463.80 20,583.00 411280 78139 411280
020,000 - Conti 4,116.00 1,029.00 102.90 3,087.00
1210.000 - Permits 10,311.00 10,311.00 - 579.55
1510.000 - Temp. Utilities 936.00 4563.00 374.40 45 88.92
1540.000 - Mobilize & Demobili , 708 1,708.00 683.20 512.40 341.60 85.40 162.2%
Subcontractinfo:  Recg 17 Vnd# 96 £56,985.00
2000.000 - SITEWORK 56,955.00 56,986.00 10,030.00 45,9100  20,104.50 6,701.50
2300.000 - Excavation/ExpatF 9,710.00 9,710.00 971.00
3000000 - CONCRETE 3,977.00 3,977.00 38770
3100.000 - Foundation Formwark 9,400.00 9,400.00 240.00
3200.000 - Foundation Reinfor: 528.00 £28.00 52.80
Subcontractinfo:  Rec# 16 Vind# 89 Amt: $230.70_]
3300.000 - Foundation Cast-in- 6,385.00 23070 230.70 6,154.30 6,385.00 638.50
3340.000 - 5lab Prep 1 ( 11,312.00 961520 1,696.80 3120
Subcontractinfo: _Rec# 16 Vng# 89 Amt §752.83 |
3350.000 - 5lab Cast-in-Place 15,411.00 752.83 752.53 1465817 1308935 231165 1,541.10
Subcontractinfo: _RecE 11 VngE 41 Amt_ 537.125.00 ]
4000.000 - MASONRY 4. . 37,125.00 37,125.00 §534.00 43,8650.00
5100.000 - Structural Stel 11,972.00 11,972.00 11,972.00
6100.000 - Rough Framing 45,630.00 48,630.00 48,630.00

Page 1 Above, Page 2 not showing, Page 3 below

Managed
Progress Billing Pr

Rite Construction

oject-At-A-Glance 6d
]

CONTRACT|| SUBCONTRACTOR CONTRACT DATA | [cONTRACT || | [ PROGRESS BILLING APPLICATIONS ||
Contract SUB Criginal SUB TOTAL Variance / FayApp FPayApp PayApp PayApp| Retainage Balance at
Estimate / Contract SUB - CHANGE ADJUSTED Buy-out/ Completion
Cost Code Description G703 50V Amourt ORDERS CONTRACT RCG S '=Zero
15700.000- HVAC 22,778.00 19,368.00 19,369.00 3,409.00 1298345 979454 2,277.80
SubcontractInfo: _Rec® 6 Ving# 31 Amt:__§35,678.00
18100.000- Electrical Wiring 50,326.00 38,678.00 38,678.00 21,548.00 2714670 33,179.30 6,032,680
Totals £63,499.00 228,674.03 228,674.03 324,924.97 434283.95 106,267.84 34180 478825 B45EBAT §,347.35
PROJEC
COMPLETIO Contract Change Adjusted Percentage Total Pay App  Pay App Pay App Pay App
DATE Amount Orders Contract Billed Billed 4 5 [i] 7
CUSTOMER BILLIN 563,499.00 1,000.00 554,499.00 97.55 540,919.02 Contract 553,499.00 55349800 553,488.00 554,499.00
Completed 434 253.95 540,551.80 540,893.40 5458516
Current 133,086.21 108,267.84 34180 478825
{Less)R -13305.52 -10,626.78 -3416  -475.83
CurentDue 11974967 9584107 30744 428242
Cument 133,055.21 106,267.34 34150 475825
(Plus) Sales Tax 2582 31486
Invoice Amount  133,055.21 106,267.84 36722 50731



https://www.sage100reports.com/store/03-07-00-17-progress-billing-at-a-glance-report/
https://www.sage100reports.com/store/03-07-00-17-progress-billing-at-a-glance-report/
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03-07-00-17 Progress Billing At-A-Glance

Selection
Criteria

Report Criteria  Samples / Notes

Progress Billing Project-At-A-Glance 6a [Private]
Progress Billing Project- At-A-Glance 6b [Private]
Progress Billing Project-At-A-Glance Bc [Private]

Pregress Billing Project-At-A-Glance~By Description-6c [Private]

Report Form |zPB-At-A-Glance-Legal.Progress

18 - 00-031MK

Equal

Less 3
Enter the ReCOI'd #1I (8 Reporting Variables | Sample Company-2015 *
Then enter the T
- - urrent App Mumber
Application #
OK Cancel
—— - ] [T —
Pay App PayApp PayApp PayApp
= 4 5 6 7
Contract 553 499.00 553,499.00 553,499.00 554,499.00
Completed 4342839 540551.80 540,893.40 545651.65
Current 133,055.21 105,257.84 341680 4,758.25
. e SRR (Less) Retention -13,305.582 -10,625.738 -34.16 -475.83
CurentDue 11974967 0564107  307.44 4202.42
| |
> Current 133,055.21 106,257.84 34160 4,758.25
(Plus) Sales Tax 25.62 31485
Invoice Amount 133,055.21 1085,2567.84 367.22 5,073.11
A
[ PROJECT NaME: | [ occumen |
| JoB NUMBER: |[ 102 ‘ o
Application: 4
| PROJECT MANAGER: |[ 10 antatanason \ ;
Period: 1142342020
[ SUPERINTENDENT: | [ 20 HaroidJ Lyneh |
[
CONTRACT|| SUBCONTRACTOR CONTRACT DATA | [ CONTRACT | PROGRESS BILLING _APPLICATIONS
Sub/Suppllier Contract SLIB Original SUB - CHANGE SUB TOTAL Varance f Subcontractor Releas] PayApp  PavApp  PayApp  PayApp  Retainage  Balance at
Estimate / Contract CORDERS & ADJUSTED Buy-outf Da Completion
G703 50V Amount COMMENTS COMNTRACT RCG § = Zetn
Tolalz 2855000 1,350.00 50000 245000 26,1000 556500 480000 848990 418010 240340 551500
PROJECT J =
COMPLETION Contract Change Adjusted Percentage Totd / PayApp PayApp PayApp| PayApp This Is 2
DATE: Amourt Orders Contract Billed Billed 1 2 3 4 ad = complete picture
CUSTOMER BILLING 56,202.00 1,000.00 56,202.00 38.24 21,492.93 | Contrat 2955000 2955000 2955000 | 2955000 | of each Pay App
Shows Completed 555500 1036500 19.654.90 | 2403500
how Cument 536500 480000 94a980) 418010
Cur Due (Less)Retenion 5561 4anm_ assaal  .41am I
is made “pb el 0550 4 so000 L R |
— |
Cument 536500 480000 9489 sui 418010 |
Shows {Plus) Sales T 45311 seE00  7a2a2|  344mm
Inv Amt g FeRiGice Amoat - BOI T STe 00 Tosraee] feaie 1]
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CONTRACT|| SUBCONTRACTOR CONTRACT DATA| [CONTRACT

Contract SUB Original SUB TOTAL Variance/ Retainage  Balance at
Estimate / Contract SUB - CHANGE ADJUSTED Buy-out/ Completion
Cost Code Description G703 SOV Amount ORDERS CONTRACT RCG$§ '=Zero
Job: 186 Williams Post Office
Change Orderz 102 1,000.00
1000.000 - GENERAL REQUIREMENT 82,252.00 §2,252.00 7,813.94 411280
1020.000 - Contingency 4,116.00 4,116.00 102.90 3,087.00
1310.000 - Permits 10,311.00 10,311.00 79.55 515.55
1510.000- Temp. Utilities 936.00 936.00 83.92 45.30
1540.000 - Mobilize & Demobili 1,708.00 1,708.00 162.26 3540
Subcontractinfo: Rec# 17 Vndg 9% Amt:_§56.985.00 |
2000.000- SITE WORK 67,015.00 56,985.00 56,985.00 10,030.00 6,701.50
2300.000 - Excavation/ExpatF 9,710.00 9,710.00 971.00
3000.000 - CONCRETE 3,977.00 3,977.00 307.70
3100.000 - Foundation Formwork 9,400.00 9,400.00 940.00
3200.000 - Foundation Reinforc 528.00 528.00 52.80
Subcontractinfo: Rec# 16 Vnd# 89 Amt: §230.70 |
3300.000 - Foundation Cast-in- 6,385.00 230.70 230.70 6,154.30 638.50
3340.000- Slab Prep 11,312.00 11,312.00 1,131.20
Subcontractinfo: _RecE 16 Vnd#_89 Amt___ §752.83 |
3350.000- Slab Cast-in-Place 15,411.00 752.83 752.83 14,658.17 1,541.10
SubcontractInfo: _Rec# 11 Vno# 41 Amt:_$37.125.00 ]
4000.000 - MASONRY 43,659.00 37,125.00 37,125.00 6,534.00 4,365.90
5100.000- Structural Stedl 11,972.00 11,972.00 1,197.20
6100.000 - Rough Framing 45,630.00 46,630.00 4653.00
6120.000 - Wall Framing 2,522.00 2,522.00 252.20
6130.000 - Roof Framing 13,040.00 13,040.00 1,304.00
6190.000 - Truss(Prefab) 19,052.00 19,052.00 1,905.20
6200.000 - Finish Carpentry 10,733.00 10,733.00 1,073.30
6700.000 - Rough Hardware 829.00 829.00 82.90
7000.000 - THERMAL & MOISTURE 30.00 30.00 3.00
Subcontractinfo: Rec# 7 Vnd# 32 Amt. §4.180.00 |
7200.000 - Insulation 4916.00 4,180.00 4,180.00 736.00 491 80
SubcontractInfo: Rec# 9 Vnd# 39 Amt. §9.850.00 |
7300.000 - Roofing 11,584.00 9,850.00 9,850.00 1,734.00 1,158.40
8100.000 - Metal Doors &Frame 9,245.00 9,245.00 924.60
Subcontractinfo: _Rec# 12 Vnd# 44 Amt:_§19.821.00 |
8500.000 - Windows 23,310.00 19,821.00 19,821.00 3,489.00 2,331.00
Subcontractinfo: _Rec# 13 Vnd# 45 Amt:_§13,761.00 ]
$100.000 - Stucco 16,183.00 13,761.00 13,761.00 2,422.00 1,618.30
Subcontractinfo: Rec# 4 Vndg 24 Amt. §9.309.00 |
9250.000 - Gypsum Board 10,948.00 9,309.00 9,309.00 1,639.00 1,004.80
Subcontractinfo: Rec# 42 Vnd# 138 Amt.__ §1.744.50 |
9300.000 - Ceramic Tik 2,052.00 1,744.50 1,744.50 307.50 205.20
Subcontractinfo: RecZ 5 Vnd# 25 Amt:_ §2.450.00 |
9300.000 - Acoustical Treatmen 2,882.00 2,450.00 2,450.00 432.00 283.20
Subcontractinfo: RecZ 8 Vnd# 37 Amt: s9.2:WI
9900.000 - Painting 10,884.00 9,255.00 9,255.00 1,629.00 1,088.40
10800.000 - Bath Accessories 907.00 907.00 90.70
Subcontractinfo: Rec# 10 Vndg 40 Amt. §5.063.00 |
15100.000 - Plumbing 5,955.00 5,063.00 5,083.00 892.00 595.50
Subcontractinfo: Rec 3 Vndg 6 Amt:__§19.369.00 |
15700.000 - HVAC 22,778.00 19,369.00 19,369.00 3,409.00 2,2717.%0
Subcontractinfo: _Rec# 6 Vnd#_ 31 Amt._$38,678.00 |
16100.000 - Electrical Wiring £60,326.00 38,678.00 38,678.00 21,648.00 6,032.60
Totals: 553,499.00 228,574.03 228,574.03 324,924.97 54,565.17 8,847.35
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s s PROGRESS BILLING APPLICATIONS
S i i i PayApp PayvApp PayApp PayApp
Cost Code Description
Job: 186 Williams Post Office 4 5 6 7
Change Orderz 102
Prosess BingPct o Gace 1000.000 - GENERAL REQUIRENMENT 53,463.80 20,563.00 411260
M—— C——— N 1020.000 - Contingency 1,029.00
vm— —= 1310.000 - Permits 10,311.00 515.55
1510.000 - Temp. Utilities 468.00 374.40 45.80
""""" 1540.000 - Mobilize & Demobili 683.20 512.40 341.60 85.40
2000.000 - SITE WORK 45,910.50 20,104.50
2300.000 - Excavation/ExpatF 9,710.00
3000.000 - CONCRETE 3,977.00
3100.000 - Foundation Formwork 9,400.00
3200.000 - Foundation Reinforc 528.00
3300.000 - Foundation Cast-in- 6,385.00
3340.000- Slab Prep 9,615.20 1,696.80
3350.000 - Slab Cast-in-Place 13,099.35 2,311.65
4000.000 - MASONRY 43,659.00
5100.000 - Structural Steel 11,972.00
6100.000 - Rough Framing 45,630.00
6120.000 - Wall Framing 2,522.00
6130.000 - Reof Framing 13,040.00
6190.000 - Truss(Prefab) 19,052.00
6200.000 - Finish Carpentry 10,733.00
6700.000 - Rough Hardware 829.00
7000.000 - THERMAL & MOISTURE 30.00
7200.000 - Insulation 4,916.00
7300.000 - Roofing 11,584.00
8100.000 - Metal Doors & Frame 9,2456.00
8500.000 - Windows 23,310.00
9100.000 - Stucco 16,183.00
$250.000 - Gypsum Board 10,948.00
9300.000 - Ceramic Tike 2,052.00
9500.000 - Acoustical Treatmen 2,882.00
$900.000 - Painting 10,884.00
10800.000 - Bath Accessories 907.00
15100.000 - Plumbing 387075 2,084.25
15700.000-HVAC 12,983.46 9,794.54
16100.000 - Electrical Wiring 2714670 33,179.30
Totals: 434283.96 106,267.84 34160 4758.25
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SELECT SUBSCRIPTION LEVEL THAT EITS YOU BEST.

Go To Subscriptions: CLICK HERE

PLATINUM Subscription:
$19.75/MONTH

30% Discount on All Website Report Purchases (Replaces  20% Gold Discount)

View Video Series on How to Write Custom Reports by Topic / Segment
View Videos on using Sage 100 Contractor software

View Video of Creating “Live” a complete Custom Report start to finish. (This shows all the steps,
tools, problems, involved in report writing.)

Introduction and video on using Sage Liberty Reports (coming soon)
One 1-Hour One-on-One Personal Online Session annually on any Sage topic
And so much more!

GOLD Subscription:

$14.75/MONTH

20% Discount on All Website Report Purchases (Replaces 10% Copper Discount)
View “How to Write Custom Reports” Book by Table of Contents Topics

No Charge, Group Online Report Writing Training Sessions (at least monthly)

And more...

COPPER Subscription:

$8.75/MONTH

10% Discount on All Website Report purchases
Newsletters

Sage 100 Contractor News & Update Notifications
Access to viewing Full List of Custom Reports
PDF downloads of Custom Report Samples

Go To Subscriptions: CLICK HERE

BECOME A VIP MEMBER TODAY!



https://www.sage100reports.com/subscriptions/
https://www.sage100reports.com/subscriptions/
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30% OFF !
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PLATINUM Subscription:
$19.75/MONTH

30% Discount on All Website Report Purchases

Oné 1-Hour One-on-One Personal Online Sess
And\so much more!

View Video Series on How to Write Custom Reports by Topic / Segment
View Videos on using Sage 100 Contractor software

View Video of Creating “Live” a complete Custom Report start to finish.
(This shows all the steps, tools, problems, involved in report writing.)

Intkoduction and video on using Sage Liberty Reports (coming soon)

ion annually on any Sage topic

\

¥ "How to" Video
Start to Finish write a Custom Report

—

“How To” Book Segments

e “How to Write Custom Reports” Book

P o) 0:37:0071:31:57

Using Sage 100 Contractor Report Writer,
Jim Schuett shows step by step
how to write custom reports.

This report is a Payroll report
showing hours and dollars
by pay type (Regular, OT, etc.) and also
2 columns for 401k payroll calculations.

This video is for the
beginner and intermediate users
of the Sage Report Writer module.

Click on desired segment to read & study.
1 01 Table of Contents
2 02 About this book

3 03 Report Writer, Class, Resources
3.1 Sage 100 Contractor Report Writer 8
3.2 Classes and other Instruction Resources 8

4 BOOK Segments-04 BASICS-REPORT PRINTING SCREEN
41 Report Choice / Selection Criteria / Printing Setup 9

4.2 Prmter, Tray, Quality, Size, Pages, Duplex, Copies 10

4.3 Report Critenna and SampleNotes Tabs 11

4.4 Selection Critenia 12

4.5 Default Settings 13

4.6 Modify Report 13

4 7 Report Numbering, How It Works 13

5 BOOK Segments-05 WHERE DO YOU START

6 BOOK Segments-06 REPORT FORNMS AND SYSTEM REPORTS
6.1 Report Form 16

6.1.1 HEADER 16

6.1.2 Footer 17

6.1.3 Detail Area 17

6.1.4 Multiple Uses 17

6.2 Creating New Report Forms 19
6.2.1 Save Report Form 19

A2 0 B ancet Eorsn: Dxtanciane 0
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Tim Schuett:

“I am continunlly creating more videss, instructional sheets, webinars,

tmim'ng sessions ... to hal}a you be more successful runm'ng Your compantyy. ”



https://www.sage100reports.com/3202-2/

Sage100Reports.com o seroms s oo comscr

Bgl"l'gM-l.lNE

CONTACT

PAGE 11

{REPORT

Contact

“Thank you for wanting to reach out.”

Please call or email at:

480-277-7550

» jim@sage100reports.com

Please include your company name, and phone number (if emailing).




